


OKKIUM THORAIPAKKAM WSS-PACKAGE I

- Okkium Thoraipakkam is one among the 42 Local bodies added to Chennai City which falls in new Corporation Divisions 193 (part), 194, and 195 in Area XV (Sholinganallur) to an extent of 6.03 sq.km with 585 streets for a total length of about 71 km.



- The population to be benefited by implementing the scheme are 149859 and 264833 in the year 2029 & year 2044 respectively and the water demand at 135lpcd are 23.22 MLD and 41.05 MLD for the corresponding years.

- The Govt. in its G.O.(Ms).No.94, MA & WS (MC.1) Dept., Dt. 14.10.2012 has issued Administrative sanction under Chennai Mega City Development Mission Fund, 2012 -.13.
- The scheme cost for “Balance works under the work of providing comprehensive water supply scheme to Okkium Thoraipakkam Package -I” is Rs.2792.00 Lakhs.
- **The Balance scope of work in Package-I:**
 - 1) Laying of pipe lines for a balance length of 16.88 km in Distribution main along with required Specials.
 - 2) Laying of Conveying and feeder main of 4.70 km length.
 - 3) Testing and Commissioning of the entire Pipe line networks

- **Contract details:**

The work was awarded to M/s GKC-Vishwa consortium at a contract value of Rs. 3967.72 Lakhs on 21.08.2013 with a contract period of 24 months. The work was commenced on 21.02.14 and scheduled to be completed on 20.02.2016. Due to poor performance and slow progress of work, the contract was terminated.

Further to expedite the completion of work, Okkium thoraipakkam WSS scheme was split into two packages Viz package-I & package-II. Accordingly for the balance work to be executed, the retender was called for on 3 occasions. The revised estimate cost for the balance work for Package I worked out to Rs.27.92 Crores. At present the Work order has been issued to M/S KEYEM Engineering Enterprises with a contract value of Rs.20.09 Crores and the Agreement is yet to be executed.