

Providing Comprehensive Underground Sewerage Scheme to Manali, Chinnasekkadu, Karambakkam and Manapakkam in Chennai City

- The Estimate cost for Providing Comprehensive Underground Sewerage Scheme to Manali, Chinnasekkadu, Karambakkam and Manapakkam in Chennai City is Rs.241.36 Crores. The Government accorded Administrative Sanction vide G.O.(Ms).No.43, MAWS(MA2), Dated 28.02.2019.
- The work was awarded to M/s. Subaya Constructions Company Ltd., for a contract value of Rs.150.16 Crores for a contract period of 30 months.
- The project work commenced on 01.07.2019 and is under progress. Revised scheduled date of completion is 30.06.2022.

Scope of work:

- Construction of 17 Numbers of Sewage Pumping Stations.
- Collection System (Sewer lines) - 110.034 Km
- Conveying Main - 31.239 Km
- Machine holes – 4304 Nos.
- House Service Connections – 25824 Nos.

Progress as on 21.12.2021:

- Physical Progress – 34.31 %
- Financial Progress – 24.11 %

Upon commissioning of scheme, about 1,39,000 people will be benefitted.


Manali



Chinnasekkadu



Karambakkam



Manapakkam

